

1. Did your estimations reflect the actual effort?

The backlog carries 5 stories with a combined estimate of 61 points (Display features: 12, System schedules: 5, After Booking Appointment: 14, Dashboard: 20, Eligibility Check: 10). But the sprint board only shows 0 completed items — nothing has reached "Done" yet, so there's no actual effort data yet to compare against those estimates. At this stage we can only say whether the *point sizes feel proportionate to each other* (e.g., is Dashboard really 4x the effort of System schedules?), not whether they matched real effort, since the sprint hasn't been completed.

2. Was your backlog well-prioritized?

Partially. All 5 stories sit under one epic (Book Dose Appointment) with no visible priority ranking, and only 3 of the 5 were pulled into the active sprint (System schedules, Dashboard, Eligibility Check), leaving Display features and After Booking Appointment behind. That's a reasonable "core booking flow first" prioritization, but there's no explicit rationale captured (no priority field, no epic breakdown by theme) to confirm it was deliberate versus arbitrary.

3. How did your simulated sprint align with your plan?

The sprint pulled in 35 of 61 backlog points (System schedules 5 + Dashboard 20 + Eligibility Check 10). Mid-sprint, work is distributed as: 1 To Do, 1 In Progress, 1 In Review, 0 Done. So the plan committed to 35 points, but as of this snapshot none of it has been verified/closed — meaning the sprint is still mid-flight relative to the plan, not complete.

4. What insights did the burndown chart give about your team's capacity?

The chart shows the ideal guideline dropping from 35 points down to 0 over the Aug 29–Sep 4 window, but there's no actual "Remaining Values" line tracking real progress — just the starting point marked at 35. That itself is an insight: without stories moving to Done, the burndown can't tell anything about actual velocity or capacity yet. It highlights a gap in the simulation — the chart is only useful once work items are actually completed and update the remaining line day over day.